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 Power Supply and Energy Dump Resistor 

o Controls are finished. 

o DC cables to test load are connected. 

o AC input cables not connected yet. 

o Energy Dump Resistor is being wired. 

 It is not being used in the PS test. 

o Technicians are not available now. 

o Technicians should be back about the end of November. 

o Testing should be complete by the end of December. 

 

 Quench Protection and DAQ 

o DAQ parts in house. 

o Software is mainly complete for strain gage system. 

 Reading voltage from the DAQ system. 

 Need to add individual strain gage coefficients. 

 Need to create the Pet Page. 

o Software for VME based DAQ is not started. 

o Winston is busy with RHIC, plans on returning to sPhenix about the end of 

November. 

o Software for the Quench Detector has not been started. 

o Zeynep is working on LeRHIC and will be able to work on it about the end of 

November. 

o The front end electronics design was started, but is not being worked on 

presently. 

 I will be able to return to sPhenix about the end of November. 


